J M SORGE, Inc.

PROJECT EXPENSE SUMMARY REPORT

Billing Period -- September 1-15, 1992 Director: Mike McGowan
Client & Job No.-- 92050 Manager: Mike McGowan
Project Name: -=- University Hts: C & E
Job Number - 92091 Project - Najarian Associates, Sayerville
DATE EMP/ DESCRIPTION MILES NUM JMSCOST HANDLING
CODE UNITS & ADMIN
09/04/92 BPC Blueprint Copies 3.0 4.50
09/09/92 TRK Regular Truck 1.0 63.20
09/09/92 DSS Deep Soil 13.0 97.50
09/14/92 EXP Explosimeter 1.0 75.00
09/14/92 HNU Hnu Meter 1.0 75.00
09/14/92 PLS Plastic Sheeting 1.0 50.00
09/14/92 TRK Regular Truck 1.0 63.20
09/15/92 CPC Photocopies 23.0 3.45
09/15/92 EXP Explosimeter 1.0 75.00
09/15/92 HNU Hnu Meter 1.0 75.00
09/15/92 PLS Plastic Sheeting 1.0 50.00
09/15/92 DSS Deep Soil 2.0 15.00
TOTAL FIELD/OFFICE CHARGES 646.85
09/09/92 BDG Photocopies 132.79
09/15/92 MES Milltown Drilling 8075.90
09/15/92 XXX Misc Field Supplies 13.40
TOTAL SUBCON COST & ADMIN CHARGES 8222.09
TOTAL EXPENSE COST & ADMIN CHARGES THIS PERIOD 8868.94
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